


TENTATIVE PROJECT SCHEDULE | JULY 2020 - MAY 2021



KEY DEADLINES

- ✓ Feb 2021 - Fully Functioning Pro-type (internal test & fixes complete)
- ✓ June 2021 - Final Product for Launch
- ✓ Formal Client Presentations ⬠
 - ▶ Pre-project Start - Client Kick-off Meeting with entire team
 - ▶ October 2020 - Client meeting with entire team on final designs and project progress
 - ▶ April 2021 - Client meeting with entire team on usability testing results, design modifications, and moving forward
 - ▶ May 2021 - Final client meeting for product presentation & approval
- ✓ Client Updates (email or in-person) ●
 - ▶ Client updates will be provided by myself, Abbie, or Aaron

FINAL PROJECT SCHEDULE/TIMELINE CONSIDERATIONS

- ▶ The chart above, and corresponding salary breakdown under "Budget" & "Team Report" reflect the highest potential salary cost for workload. Due to the length of the project, weeks instead of hours per individual and task are noted. The "Budget" reflects number of exact hours estimated per task and individual.
- ▶ Final Timeline will likely affect individual assignment or workload. For example, Abbie and Aaron may arrive at the conclusion during Phase I that Aaron may not be needed for the entire usability testing period, perhaps just one week out of each month of testing to gather results and begin initiating any bug fixes/problems. However, with the current schedule, the project is well under budget.

REFERENCES

Stewart, L. (2020, April 16). Front End Development vs Back End Development: Where to Start? Retrieved June 28, 2020, from <https://www.coursereport.com/blog/front-end-development-vs-back-end-development-where-to-start>

Gupta, D. (2020, June 23). How Much Time Does it Take to Build an App. Retrieved June 28, 2020, from <https://appinventiv.com/blog/how-long-does-it-take-to-build-a-mobile-app/>

OfficeTimeline. (2019, September 08). The Project Planning and Gantt Chart Blog. Retrieved June 28, 2020, from <https://www.officetimeline.com/blog/top-10-timeline-maker-software>

What Is A Content Management System (CMS)? (2020, April 13). Retrieved June 28, 2020, from <https://kinsta.com/knowledgebase/content-management-system/>

Web Design Estimate: How to Estimate Project Time. (2016, November 04). Retrieved June 28, 2020, from <https://www.myintervals.com/blog/2008/09/05/how-to-accurately-estimate-a-web-design-project/>